Rpt-ID: RCPESPRJ Georgia Date: 12/09/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0015 Pay Period: 11/07/2014
to 12/08/2014

Contract Location: Time Allowed: 501  Days
SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDIP Elapsed Calender Days: 484  Days
Percent Time: 96.61
District: 2 Area: 04
Contractor:

BEAM'S CONTRACTING, INC. Date Let: 06/21/2013
15030 ATOMIC RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/12/2013
BEECH ISLAND SC 29842-8319 Date Work Began: 09/26/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/25/2014

Surety Co: HUDSON INSURANCE CO

Current Contract Amount $8,483,495.92 Counties:
Original Contract Amount $7,991,462.44 Columbia
Funds Available $4,764,690.00
Percent Complete 43.84%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231440- $8,483,495.92 $7,991,462.44 $4,764,690.00 43.84% $196,771.96

Chief Engineer
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Project Number:

Federal State Project Number:

231440-

SR 232 - WIDENING & RCNS

STP00-0174-01(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,975,044.71

Prev to Date
$2,821,049.54

$743,761.21 $705,262.42
$3,718,805.92 $3,526,311.96
$0.00 $0.00
$3,718,805.92 $3,526,311.96
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 ($4,278.00)
$3,718,805.92 $3,522,033.96

Total Payable:

This Estimate

$153,995.17
$38,498.79
$192,493.96
$0.00
$192,493.96
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$4,278.00

$196,771.96
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Pay Period: 11/07/2014
to 12/08/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .641
240197.000 .024
.665 $5,764.73 $159,731.01
STP00-0174-01(007)
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 24.000 697.428
28.100 .000
697.428 $.00 $19,597.73
0021 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
5.000 .000
750.000 $.00 $3,750.00
UNDERCUT EXCAVATION SPEC 210.5C
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 25,640.000 19,866.950
18.030 1,393.190
21,260.140 $25,119.22 $383,320.32
0030 318-3000 AGGR SURF CRS TN 1,220.000 942.860
17.300 56.800
999.660 $982.64 $17,294.12
0110 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 25,326.000 5,462.100
13.540 4,253.600
9,715.700 $57,593.74 $131,550.58
0125 500-3101 CLASS A CONCRETE CcY 62.000 63.270
645.870 .000
63.270 $.00 $40,864.19
0225 668-1100 CATCH BASIN, GP 1 EA 78.000 32.500
2948.030 6.000
38.500 $17,688.18 $113,499.16
Category Amount: $107,148.51 $869,607.11



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14559-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0015

Date: 12/09/2014
Page 4 of 6

Pay Period: 11/07/2014
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Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0300 163-0240 MULCH TN 600.000 100.053
189.310 6.500
106.553 $1,230.52 $20,171.55
0311 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 6.750
488.000 .000
6.750 $.00 $3,294.00
0320 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,880.000 1,369.300
0.590 7,710.000
9,079.300 $4,548.90 $5,356.79
0330 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 10.000 1.000
693.000 2.000
3.000 $1,386.00 $2,079.00
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,760.000 22,510.163
3.560 .000
22,510.163 $.00 $80,136.18
Category Amount: $7,165.42 $111,037.52
Category Number: (0060 UTILITY
0495 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 1,075.000 1,247.300
31.380 .000
1,247.300 $.00 $39,140.27
0555 670-5010 WATER SERVICE LINE, 1 IN LF 25.000 30.000
29.890 .000
30.000 $.00 $896.70
0560 670-5620 WATER SERVICE LINE, 3/4 IN LF 370.000 540.000
13.930 .000
540.000 $.00 $7,522.20
Category Amount: $0.00 $47,559.17
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Pay Period: 11/07/2014
to 12/08/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0600 500-3201 CLASS B CONCRETE, RETAINING WALL CcYy 1,200.000 459.989
385.290 121.411
581.400 $46,778.44 $224,007.61
0630 576-1024 SLOPE DRAIN PIPE, 24 IN LF 54.000 69.100
22.120 .000
69.100 $.00 $1,528.49
Category Amount: $46,778.44 $225,536.10
Category Number: 0030 TEMPORARY EROSION CONTROL
0680 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 140.000 51.000
71.320 51.000
102.000 $3,637.32 $7,274.64
Category Amount: $3,637.32 $7,274.64
Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK
0745 500-3101 CLASS A CONCRETE CcY 80.000 80.093
1105.780 .000
80.093 $.00 $88,565.24
0750 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 919.000 919.938
264.580 .000
919.938 $.00 $243,397.20
1
0765 516-1100 ALUM HANDRAIL, STD 3626 LF 298.000 298.100
79.060 .000
298.100 $.00 $23,567.79
0775 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 818.210
77.950 .000
818.210 $.00 $63,779.47
Category Amount: $0.00 $419,309.70
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Contract ID: B14559-13-000-0 Estimate Number: 0015 Pay Period: 11/07/2014
to 12/08/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0845 158-1000 TRAINING HOURS HR 2,000.000 .000
0.800 498.000
498.000 $398.40 $398.40
9055 004-0008 EXTRA WORK - CcY .000 .000
12.000 2,280.489
2,280.489 $27,365.87 $27,365.87
REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10
SCREENINGS (INCL MATERIAL AND HAUL)
Category Amount: $27,764.27 $27,764.27

Project Total Amount:

$192,493.96

$3,718,805.92



